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Contract #:  04-0120F4 
SAS Superstructure

04-SF-80-13.2 / 13.9

Report No: DR-000052 Working Day Calendar: 240 Date: 10-Aug-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour:  to 
Location: Shanghai, China RE Shift Hour: 0830 to 1700
Weather: Temperature:  F/  F
Material Decription: SAS Tower

Summary:
?  ABF cancelled works on 77m tower mock-up.  The welders that ZPMC planned to use on 77m tower mock-up 
are not on the certified welder list.  They were too busy working on ABF?s mock-ups and forgot to be certified.
?  ZPMC will start working on 77m tower mock-up tomorrow.  For details, see Dave McClary?s report.

Prepared By: Ku,Stanley Sr. Bridge Engineer 10-Aug-2007

Reviewed By: Tom,Jason Sup. Transportation Engineer 20-Aug-2007
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